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CONTRACT CHANGE ORDER Change Requested by: Contractor
CCo: 47 Suppl. No. 1 Contract No. 04- 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Eliminate Demonstration Pour for the Pier E2 cross beam required under Section 10-1.45, “CONCRETE STRUCTURES,”
subsection “"MASS CONCRETE,” subsection “Demonstration Pours” of the contract Special Provisions.

For this change, the Department shall receive a credit of $200,000.00. This sum constitutes full compensation, including
all markups, for this change.

Adjustment of Compensation at Lump Sum ................... ($200,000.00)
Estimated Cost: Increase | | Decrease V' ($200,000.00)
By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by
Signature Resident Engineer Date
7™ fo0 Gl Kichanoy Gil Klebanov for Gary Pursell, R.E. 21 Avg 2008
Approval Recommendedby B 2
Signature -"f oor / i i Supervising Bridge Engineer Date / /. ~
4 O/ L7 Ly Richard Morrow, P.E,, Sup. BE %/" 7/ C %
Engineer Approvalby /
Signature ( ) Supervising Transportation Engineer Date
N Aot /p Gary Pursell, P.E., Sup. TE ]zl / }f Qg
We the undersngnedWloﬁ have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all

equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by /") /~ \

s
Signatureémk :Z‘(/Xv Vé\/’_ (Printﬂ%n‘e_ an t‘itlz/ p /5/014/#/‘)’ D;% « P ad’




